COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/02/2006

ESTIMATE SUMMARY 17:32:32
CONTID: C14584 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14584-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 90 WORK DAYS
US36 at Box Elder Cr/Watkins PERCENT TIME: 17.78 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR 0362-027
US36 at Box Elder Cr/Watkins
NAME OF ROAD: 036C
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 03/02/2006 DATE TIME STARTED 12/08/2005
6535 S. DAYTON ST. SUITE 2800 DATE LET 11/10/2005 DATE WORK BEGAN  02/06/2006
DATE AWARDED 11/28/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/08/2005 DATE ACCEPTED
ENGLEWOOD co 80111 303/770-7878 DATE NOTICE TO PROCEED 12/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,227,117.65 PARTICIPATING $ 278,916.52 $ 278,916.52
AWARD PROJECT AMT: $  2,059,396.33 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 12.52% TOTAL EARNINGS 278,916.52 278,916.52
FUNDS AVAILABLE: $ 1,948,201.13 STOCKPILED MATERIALS 229,783.00 229,783.00
GROSS EARNINGS 508,699.52 508,699.52
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,931.45 -3,931.45
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 504,768.07 504,768.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 504,768.07 504,768.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 504,768.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00220 *REMOVAL OF ASPHALT MAT 1,334.000 0.000
SY 0.000 0.00
3.12000 0.000 0.00
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 108.000 0.000
SY 0.000 0.00
21.60000 0.000 0.00
0015 202-01000 *REMOVAL OF FENCE 2,937.000 0.000
LF 50.000 27.50
0.55000 50.000 27.50
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 457.000 0.000
LF 457.000 3,011.63
6.59000 457.000 3,011.63
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 652.32
163.08000 4.000 652.32
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,371.000 0.000
cYy 0.000 0.00
15.71000 0.000 0.00
0035 203-01597 POTHOLING 30.000 0.000
HOUR 4.000 465.12
116.28000 4.000 465.12
0040 208-00002 *EROSION LOG (12 INCH) 111.000 0.000
LF 111.000 666.00
6.00000 111.000 666.00
0045 208-00020 SILT FENCE 628.000 0.000
LF 628.000 1,884.00
3.00000 628.000 1,884.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
456.84000 0.000 0.00
0055 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,273.32000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.130 379.36
2,918.16000 0.130 379.36
0065 210-00810 RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
167.67000 0.000 0.00
0070 212-00006 *SEEDING (NATIVE) 1.200 0.000
ACRE 0.000 0.00
777.60000 0.000 0.00
0075 212-00032 *SOIL CONDITIONING 1.200 0.000
ACRE 0.000 0.00
3,024.00000 0.000 0.00
0080 213-00000 *MULCHING 1.200 0.000
ACRE 0.000 0.00
588.60000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 240.000 0.000
LB 0.000 0.00
3.78000 0.000 0.00
0090 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
1,911.60000 0.000 0.00
0095 250-00110 HEALTH AND SAFETY OFFICER 10.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0100 250-00120 MATERIAL SAMPLING AND DELIVERY 8.000 0.000
EACH 0.000 0.00
78.84000 0.000 0.00
0105 250-00210 SOLID WASTE DISPOSAL 20.000 0.000
cY 0.000 0.00
51.84000 0.000 0.00
0110 250-00220 HAZARDOUS WASTE DISPOSAL 20.000 0.000
cYy 0.000 0.00

97.20000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 564.000 0.000
TON 0.000 0.00
15.50000 0.000 0.00
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
103.84000 0.000 0.00
0125 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 624.000 0.000
TON 0.000 0.00
46.28000 0.000 0.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000
GAL 0.000 0.00
1.67000 0.000 0.00
0135 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000
TON 0.000 0.00
98.01000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0145 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
978.00000 0.000 0.00
0150 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,426.00000 0.000 0.00
0155 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0160 607-00010 *CORNER AND LINE BRACE POST 6.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0165 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,937.000 0.000
LF 0.000 0.00

1.08000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-11525 FENCE (PLASTIC) 1,400.000 0.000
LF 522.000 1,268.46
2.43000 522.000 1,268.46
0175 609-60011 *CURB TYPE 6 (SECTION M) 100.000 0.000
LF 0.000 0.00
6.43000 0.000 0.00
0180 615-00050 *EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
181.44000 0.000 0.00
0185 621-00425 *DETOUR 0.000 0.000
LS 0.000 0.00
30,288.60000 0.000 0.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.081 1,203.29
14,855.40000 0.081 1,203.29
0195 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 16,819.38
33,638.76000 0.500 16,819.38
0200 627-00005 *EPOXY PAVEMENT MARKING 48.000 0.000
GAL 0.000 0.00
81.00000 0.000 0.00
0205 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0210 630-00000 *FLAGGING 500.000 0.000
HOUR 251.500 5,160.78
20.52000 251.500 5,160.78
0215 630-00007 *TRAFFIC CONTROL INSPECTION 130.000 0.000
DAY 5.000 459.00
91.80000 5.000 459.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 14.000 6,048.00

432.00000 14.000 6,048.00
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PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 6.000 648.00
108.00000 6.000 648.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000
EACH 23.000 869.40
37.80000 23.000 869.40
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 0.000
EACH 12.500 810.00
64.80000 12.500 810.00
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
64.80000 0.000 0.00
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,242.500 0.000
SF 621.250 10,064.25
16.20000 621.250 10,064.25
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 4,320.00
4,320.00000 1.000 4,320.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 58.000 0.000
EACH 29.000 783.00
27.00000 29.000 783.00
0265 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
37.80000 0.000 0.00
0270 630-80380 *TRAFFIC CONE 30.000 0.000
EACH 0.000 0.00
10.80000 0.000 0.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,770.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 621-00425 DETOUR CO#2, REVISED DETOUR 1.000 0.000
LS 1.000 68,538.49
68,538.49000 1.000 68,538.49
0425 203-00100 MUCK EXCAVATION CO#3 (MCR#1), ADDED ITEM - MUCK 391.000 0.000
EXCAVATION
cY 391.000 5,669.50
14.50000 391.000 5,669.50
CAT 0200 CURRENT AMT $ 466,683.22 $ 129,747.485% 129,747.48

CAT NO0300 STRUCTURES

0310 202-00400 REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 85,416.12

85,416.12000 1.000 85,416.12
0315 206-00000 *STRUCTURE EXCAVATION 1,419.000 0.000

cy 0.000 0.00

8.64000 0.000 0.00



CONTID: Cl14584 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 476.000 0.000
cy 0.000 0.00
26.51000 0.000 0.00
0325 206-00200 *STRUCTURE BACKFILL (CLASS 2) 88.000 0.000
cY 0.000 0.00
12.96000 0.000 0.00
0330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 532.000 0.000
cy 0.000 0.00
11.12000 0.000 0.00
0335 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 381.000 0.000
TON 0.000 0.00
46.28000 0.000 0.00
0340 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 504.000 0.000
sy 0.000 0.00
4.38000 0.000 0.00
0345 502-08505 *STEEL PIPE PILING (24 X 0.500 INCH) (SPECIAL) 2,560.000 0.000
LF 152.000 19,010.64
125.07000 152.000 19,010.64
0350 506-00218 *RIPRAP (18 INCH) 1,382.000 0.000
cy 0.000 0.00
52.58000 0.000 0.00
0355 509-00000 STRUCTURAL STEEL 540,592.000 0.000
1B 0.000 0.00
0.97000 0.000 0.00
0355 MATERIAL ALLOWANCE GIRDER / DIAPHRAGM STOCK MATERIALS 0.000
1B 505,639.908 229,783.00
0.45444 505,639.908 229,783.00
0360 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 0.000 0.00
1,853.55000 0.000 0.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,348.000 0.000
sy 0.000 0.00

7.91000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 03/02/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0001 17:32:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0370 515-00400 CONCRETE SEALER 1,202.000 0.000
sy 0.000 0.00
6.90000 0.000 0.00
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000
LF 0.000 0.00
147.62000 0.000 0.00
0380 601-01000 CONCRETE CLASS B 289.000 0.000
cy 0.000 0.00
169.90000 0.000 0.00
0385 601-03040 *CONCRETE CLASS D (BRIDGE) 767.000 0.000
cY 0.000 0.00
316.37000 0.000 0.00
0390 602-00020 REINFORCING STEEL (EPOXY COATED) 310,778.000 0.000
1B 10,180.000 8,653.00
0.85000 10,180.000 8,653.00
0395 606-11030 BRIDGE RAIL TYPE 10M 1,024.000 0.000
LF 0.000 0.00
59.89000 0.000 0.00
0400 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,104.000 0.000
LF 0.000 0.00
4.64000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,724,345.15 $ 342,862.76$ 342,862.76

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 17,924.76
17,924.76000 1.000 17,924.76
0410 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 16,507.80
16,507.80000 1.000 16,507.80
0415 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,656.72
1,656.72000 1.000 1,656.72
CAT 0400 CURRENT AMT $ 36,089.28 $ 36,089.28 % 36,089.28

PROJECT TOTAL CURRENT AMT § 2,227,117.65 $ 508,699.52 $ 508,699.52



